Tisa, Kimberlz o , :
: A Rick Kowalski <rkowalski@aeiconsultants.com>
Sent: Thursday, September 27, 2018 5:34 PM

To: Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov
Cc . Joseph F Guarnaccia; Stephen Graham; Aaron Ting

- Subject: Former Ciba-Geigy, 180 Mill Street, Cranston, RI - Weekly Project Update
Attachments: Figures 1,2 & 3 -Post Excavation Sample Location Maps_09212018.pdf; Table 1

Sample Tracker 9-21-2018 final.pdf

Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018,
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to
EPA for the week ending 9/21/2018. The following activities have taken place on-Site between 9/17 and 9/21/2018:

o Excavation of approximately 249 cubic yards (cy) of PCB-impacted soils. This total included 23 cy of soils
excavated beyond the limits of the originally planned excavation areas based on post-excavation sampling
data (90 cy extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the temporary soil
stockpile areas.

e AEI collected 204 post excavatlon samples, including QC samples. See attached Figures 1, 2 and 3
illustrating post-excavation sample locations. Also, see attached Table 1 for the results of field and lab PCB
analyses available to date. Laboratory results pending as of the submittal of this weekly report will be
included in the next week’s (week ending 9/28) weekly status report.

o Dewatering of two excavations was completed on two days this week with a total of 8,000 gaIIons of water

‘ pumped into the two frac tanks on site. A water sample was obtained for waste profile analyses.

e Six rail cars were loaded with TSCA regulated soils (approximately 90 tons loaded in each car) for
transportation to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. This
brings the total to fifteen rail cars moved off-site (approximately 1,350 tons total). Note that last week’s

_ report incorrectly stated the total was eight instead of nine rail cars.

e Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain
events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are reIayed to SES
the same day and corrected W|th|n 24-hours or less.

Dust: Fugitive dust is controlied by SES using water and, covering inactive soil stockplles To date there have been no
exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

To date a total of 3,620 tons (2,194 cy) of PCB-impacted soils have been excavated from the site (approximately
63% of total anticipated). Overall progress has been hampered somewhat by subsurface concrete foundations and
demolition debris encountered, as well as by returning to excavations to re-dig areas based on post-excavation PCB
analytical results »

For any questions, please do not hesitate to call. Thanks,
Richard G. Kowalski, CPG, LSP, CHMM
Senior Hydrogeologist

| Consultants

Water Street, 5th Floor
Boston, MA 02109

S

| SEMS DoclD



c.508.951.3673
f. 857.233.5531
www.aeiconsultants.com
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method | = Result
5 PCBs PCBs Adjusted
mﬁ::‘ﬁd sam""'l“gum:’ on/Tb D:f':;" Special Designation | (8082A/ (:;:::) (8082A/ (:::;) PCBs* | Sample Notes
3540C) 35400) (9078)
8/15/2018 B-864 1 X X 0.68 3.4 6.7
8/15/2018 B-865 1 X X 2.6 1.8 3.6
8/15/2018 B-866 1 X X 3:1, 3.0 6.0
8/15/2018 B-867 1 X X 28.3 84.5 169.0 |Excavated
8/20/2018 B-867-1 1 8082 FD X N/A 9.0 18.0
8/15/2018 B-868 1 X X 1.8 11.0 22.0
8/15/2018 B-869 1 X X 12,6 8.6 17.3
8/15/2018 B-870 1 X X 22.8 49.4 98.8
8/15/2018 B-871 1 X X 24.8 48.9 97.8
8/15/2018 B-871 FD 1 9078 FD X N/A 49.6 99.2 |9078, FD
8/15/2018 B-873 1 X X 0.67 3.0 6.0
8/15/2018 B-874 1 X X 4.4 5.7 11.3
8/15/2018 B-875 1 X 26.5 - = Excavated
8/15/2018 B-877 1 X 7.9 - -
8/15/2018 B-878 1 X X 16.3 22.5 45.0
8/15/2018 B-879 1 X X 14 9.2 18.3
8/15/2018 B-788 1 X N/A 3.3 6.7
8/15/2018 B-789 1 X N/A 8.1 16.2
8/15/2018 B-613 3 X N/A 0.0 0.0
8/15/2018 B-614 3 X N/A 0.0 0.0
8/15/2018 B-614 FD 3 9078 FD X N/A 0.0 0.0 9078, FD
8/15/2018 B-615 3 X X 0.2 0.0 0.0
8/15/2018 B-615-1 3 8082 FD X 0.3 - 8082, FD
8/15/2018 B-615 MS/MSD 3 8082 MS/MSD. X - - 8082, MSD
8/15/2018 B-616 3 X N/A 0.0 0.0
8/15/2018 SW-405 3 X N/A 0.0 0.0
8/15/2018 SW-406 3 X N/A 4.8 9.5
8/15/2018 SW-407 3 X N/A 0.0 0.0
8/15/2018 SW-408 3 X X 0.7 0.0 0.0
8/15/2018 SW-409 3 X N/A 0.0 0.0
8/15/2018 SW-410 3 X N/A 0.0 0.0
8/15/2018 SW-411 3 X N/A 0.0 0.0
8/15/2018 SW-412 3 N/A 6.2 12.4
8/16/2018 B-633 3 X N/A 1.9 3.8
8/16/2018 B-634 3 X N/A 14.6 29.2 |lab resampled
8/16/2018 B-634 FD 3 9078 FD X N/A 11.6 23.2 |9078, FD
8/16/2018 B-635 3 X X 122 11.8 23.6
8/16/2018 B-636 3 X N/A 0.0 0.0
8/16/2018 SW-439 3 X N/A 1.3 2.5
8/16/2018 SW-440 3 X N/A 0.5 1.0
8/16/2018 SW-441 3 X N/A 20.6 41.2 |Excavated
8/16/2018 SW-442 3 X N/A 7.8 15.6
8/16/2018 SW-443 3 X X 7.6 2.8 55
8/16/2018 SW-444 3 X N/A 8.7 17.4
8/16/2018 SW-445 3 X N/A 0.7 1.4
8/16/2018 SW-446 3 X N/A 7.1 14.3
8/16/2018 B-764 3 X N/A 0.8 1.7
8/16/2018 B-765 3 X 0.7 -
8/16/2018 B-766 3 X N/A 0.9 1.7
8/16/2018 B-767 3 X N/A 0.0 0.0
8/16/2018 SW-516 3 X N/A 3.0 5.9
8/16/2018 SW-517 3 X N/A 1.7 3.4
8/16/2018 SW-518 3 X N/A 0.0 0.0
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 10of19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method = Result =t
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs

Collected Number RS Special Designation | (8082A/ (9078) (SOBZA)/ (9078) PCls'; Sample Notes
8/16/2018 SW-519 3 X N/A 0.2 0.4
8/16/2018 SW-520 3 X 4.1 -
8/16/2018 SW-521 3 X 1.3 -
8/16/2018 SW-522 3 X 1.4 -
8/16/2018 SW-523 3 X N/A 0.9 1.8
8/17/2018 B-880 1 X X 0.2 0.64 13
8/17/2018 B-881 1 X N/A 4.13 8.3
8/17/2018 B-882 1 X N/A 0.6 1.2
8/17/2018 B-883 1 X N/A 4.8 9.6
8/17/2018 B-884 1 X N/A 0.1 0.3
8/17/2018 B-885 1 X X 3 25 5.0
8/17/2018 B-886 1 X N/A 6.4 12.7
8/17/2018 B-887 1 X N/A 9.2 18.4
8/17/2018 B-887 FD 1 9078 FD X N/A 11.2 22.4 9078, FD
8/20/2018 B-844 3 X N/A 8.98 18.0
8/20/2018 B-845 3 X X 1.1 0.18 0.4
8/20/2018 B-846 3 X N/A 2.35 4.7
8/20/2018 B-847 3 X N/A 1.45 2.9
8/20/2018 B-848 3 X N/A 0 0.0
8/20/2018 B-849 3 X N/A 10 20.0
8/20/2018 B-850 3 X X 21,2 45.3 90.6
8/20/2018 B-851 3 X N/A 13.1 26.2 |Excavated
8/20/2018 B-851 FD 3 9078 FD X N/A 15.7 31.4 |9078, FD
8/20/2018 B-852 3 X N/A 4.82 9.6
8/20/2018 B-853 3 X N/A 8.65 17.3
8/20/2018 B-854 3 X N/A 12.1 24.2
8/20/2018 B-855 3 X X 11.5 12.7 25.4
8/20/2018 B-856 3 X N/A 0 0.0
8/20/2018 B-857 3 X N/A 8.03 16.1
8/20/2018 B-858 3 X N/A 171 342.0 |Excavated
8/20/2018 B-859 3 X N/A 0 0.0
8/20/2018 B-860 3 X X 13.2 1.88 3.8
8/20/2018 B-861 3 X N/A 1.3 2.6
8/20/2018 B-862 3 X N/A 0.99 2.0
8/20/2018 B-863 3 X N/A 0 0.0
8/20/2018 SW-602 3 X N/A 21.1 42.2 |Excavated
8/20/2018 SW-603 3 X X 0.09 0.95 1.9
8/20/2018 SW-604 3 X N/A 1.05 21
8/20/2018 SW-605 3 X N/A 4.18 8.4
8/20/2018 SW-606 3 X N/A 7.91 15.8
8/20/2018 SW-607 3 X N/A 9.46 18.9
8/20/2018 SW-608 3 X X ND (0.05) 0.68 1.4
8/20/2018 SW-609 3 X N/A 0.55 1.1
8/20/2018 SW-610 k! X N/A 0.26 0.5
8/20/2018 SW-611 3 X N/A 0.16 0.3
8/20/2018 SW-612 3 X N/A 0 0.0
8/22/2018 SW-613 3 X X 15.9 103 206.0
8/22/2018 SW-613 FD 3 9078 FD X N/A 177 354.0 |9078, FD
8/20/2018 SW-614 3 X N/A 1.69 3.4
8/20/2018 SW-615 3 X N/A 2.25 4.5
8/20/2018 SW-616 3 X N/A 2.08 4.2
8/20/2018 SW-617 3 X N/A 4.76 9.5
8/20/2018 SW-618 3 X X 78.6 14.3 28.6 |Excavated
8/20/2018 SW-619 3 X N/A 7.24 14.5
8/20/2018 B-621 3 X N/A 51 102.0 |Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 20f19 9/24/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method L Result

PCBs PCBs Adjusted
B . e "(‘r':;" Special Designation | (8082A/ (::::) (8082A/ (;oc;:) PCBs* | Sample Notes

) 35400) _(9078)

8/20/2018 B-622 3 X N/A 26 52.0 |Excavated
8/20/2018 B-623 3 X N/A 5.27 10.5
8/20/2018 B-624 3 X N/A 12.3 24.6
8/20/2018 B-625 3 X X 3.3 10 20.0 1
8/20/2018 B-626 3 X N/A 4.89 9.8
8/20/2018 SW-421 3 X N/A 12.8 25.6 |Excavated
8/20/2018 SW-422 3 X N/A 22.2 44.4 |Excavated
8/20/2018 SW-423 3 X X 31 8.3 16.6 1
8/20/2018 SW-424 3 X N/A 6.06 12.1
8/20/2018 SW-425 3 X N/A 13.6 27.2 |Excavated
8/20/2018 SW-426 3 X N/A 2.03 4.1
8/20/2018 SW-427 3 X N/A 13 26.0 |Excavated
8/20/2018 SW-428 3 X X 10.1 13.4 26.8
8/20/2018 SW-429 3 X N/A 12.6 25.2 |Excavated
8/20/2018 SW-430 3 X N/A 32.6 65.2 |Excavated
8/21/2018 B-454 2 X N/A 1.01 2.0
8/21/2018 B-454 FD 2 9078 FD X N/A 0.64 3 9078, FD
8/21/2018 B-455 2 X X 11.6 13.6 27.2
8/21/2018 B-456 2 X N/A 9.85 19.7
8/21/2018 B-457 2 X N/A 60.9 121.8 |Excavated
8/21/2018 B-462 2 X N/A 61.4 122.8 |Excavated
8/21/2018 B-463 2 X N/A 88.4 176.8 |Excavated
8/21/2018 B-464 2 X N/A 18.2 36.4 |Excavated
8/21/2018 B-465 2 X X 2.6 64.3 128.6 1
8/21/2018 B-470 2 X X 27 79.1 158.2 1
8/21/2018 B-471 2 X N/A 12.3 24.6
8/21/2018 B-472 2 X N/A 20.5 41.0 |Excavated
8/21/2018 B-473 2 X N/A 23.5 47.0 |Excavated
8/21/2018 B-478 2 X N/A 29.9 59.8 |Excavated
8/21/2018 B-479 2 X N/A 50.3 100.6 |Excavated
8/21/2018 SW-641 2 X N/A 62.9 125.8 |Excavated
8/21/2018 SW-642 2 X N/A 110 220.0 |Excavated
8/21/2018 SW-643 2 X X 19.3 64.6 129.2
8/21/2018 SW-644 2 4 N/A 72.4 144.8 |Excavated
8/21/2018 SW-663 2 X X 21.2 84.6 169.2
8/21/2018 SW-664 2 X N/A 93.6 187.2 |Excavated
8/21/2018 SW-665 2 X N/A 121 242.0 |Excavated
8/21/2018 SW-669 2 X N/A 39.9 79.8 |Excavated
8/21/2018 SW-670 2 X N/A 6.21 124
~8/2Z/2018
9/4/2018 B-522 7 X X 3 19.6 39.2
8/22/2018 B-523 7 X X 29 19 38.0 |Excavated
| 8/ZZ/2018
9/4/2018 B-524 7 X 16.5 37.9 75.8
87272018
9/4/2018 B-525 7 X X 17.5 29 58.0
[8/2Z] 2018
9/4/2018 B-526 7 X X 48 25.8 51.6
B/ZZ2018
9/4/2018 B-527 7 X X 10.1 285 57.0
B/ZZ72018
9/4/2018 B-528 7 X X 14.9 0 0.0
[ B/ZZ/2018
9/4/2018 B-529 7 X X 5 20.6 41.2
8/22/2018 B-530 7 X X 9.5 37 74.0 1]
872272018
9/4/2018 . B-531 7 X X 3.8 486 97.2

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 30f19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Ana_lyﬁal Method Result
PCBs PCBs Adjusted
w':"“l ; s‘“‘""','"um:’ i D(‘:;" Special Designation | (8082A/ (:;:::) (8082A/ (:2;’:) PCBs* | Sample Notes
3540C) ) (9078)
872272018
9/4/2018 B-532 7 X X 3.9 54.2 108.4
872272018
9/4/2018 B-533 7 X X 10.8 39 78.0
9/4/2018 B-533-1 7 8082 FD X 5.7 N/A
9/4/2018 B-533 MS/MSD 7 8082 MS/MSD X - N/A
8/£4]2U18
9/4/2018 B-534 7 X X 24.2 56.1 112.2
8/22/2018 B-534 FD 7 9078 FD X N/A 434 86.8 9078, FD
8/22/2018 B-535 v 4 X X 41.2 46.9 93.8
B/2Z/2018
9/4/2018 B-536 7 X X 8.2 25.3 50.6
0/22[201%8
9/4/2018 B-537 7 X X 7.9 529 105.8
o/22/ U168
9/4/2018 B-538 7 X X 0.1 29 58.0
B/2Z/2018
9/4/2018 B-539 7 X 0.6 126 252.0
8/22/2018 B-540 7 X 0.6 35.8 71.6 3
[ B/2Z2018
9/4/2018 B-541 7 X 0.2 94.2 188.4
[ 87ZZ72018
9/4/2018 B-542 7 X X 2.8 71.2 1424
B/ZZ/ 2018
9/4/2018 B-543 7 X X 05 48.6 97.2
—8/Z2Z72018
9/4/2018 B-544 7 X X 7.7 25.3 50.6
8/22/2018 B-545 7 X X 7.8 56.8 113.6 1
B/2Z] 2018
9/4/2018 . 2 & 5 9.4 168 | 336
[T8/ZZ72018
9/4/2018 B-547 7 X X 6.2 36 72,0
[T8/ZZ/2018
9/4/2018 B-548 7 X X 23 57.1 114.2
[B/ZZ 2018
9/4/2018 B-549 7 X X 11 925 1850
8/22/2018 B-550 7 X X 29 24.9 49.8 1
B/2Z/2018
9/4/2018 B-551 7 X X 3.2 51.4 102.8
" 8/2Z72018
9/4/2018 B-552 7 X X 29 255 51.0
8/ZZ/2018
9/4/2018 B-553 7 X X 4.1 26 45.2
9/4/2018 B-553-1 7 8082 FD 4.8
9/4/2018 B-553 MS/MSD 8082 MS/MSD -
8/23/2018 B-748 4 X 4.4 - -
8/23/2018 B'74_9 4 X 2.6 - -
8/23/2018 B-750 4 X 1.5 - -
8/23/2018 B-751 4 X 2.7 - s
8/23/2018 B-752 4 X 7.1 - -
8/23/2018 B-753 4 X 1.3 - -
8/23/2018 B-754 4 X 0 - -
8/23/2018 B-755 4 X 11 - -
8/23/2018 B-755-1 4 8082 FD X 0.8 - - 8082, FD
8/23/2018 B-755 MS/MSD 4 8082 MS/MSD X - - - 8082, MSD
8/23/2018 B-756 4 X 5.8 - -
8/23/2018 B-757 4 X 1.7 - -
8/23/2018 B-758 4 X 1.4 - -
8/23/2018 B-759 4 X 0.3 - -
8/23/2018 B-760 4 X 33 - -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 40of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method ~ Result
PCBs PCBs Adjusted
Mo B9 SAETIESS A TR "(e:;" Special Designation | (8082A/ (::::) (8082A/ (;f;:) PCBs* | Sample Notes
35400) 35400) (9078)
8/23/2018 B-761 4 X 1 - -
8/23/2018 B-762 4 X 0.3 - -
8/23/2018 B-763 4 X 1 - -
8/23/2018 SW-497 4 X 3.7 - -
8/23/2018 SW-498 4 X 2.5 - -
8/23/2018 SW-499 4 X 7.6 - -
8/23/2018 SW-500 4 X 6.1 - -
8/23/2018 SW-501 4 X 6 - -
8/23/2018 SW-502 4 X 12.1 - -
8/23/2018 SW-503 4 X 10.1 - -
8/23/2018 SW-504 - X 2.9 - -
8/23/2018 SW-505 - X 5.1 - -
8/23/2018 SW-506 4 X 6.9 - -
8/23/2018 SW-507 4 X 2.1 - -
8/23/2018 SW-508 4 X 8.3 - -
8/23/2018 SW-508-1 4 8082 FD X 5.6 E - 8082, FD
8/23/2018 SW-508 MS/MSD 4 8082 MS/MSD X - o - 8082, MSD
8/23/2018 SW-671 4 X 4.4 - -
8/23/2018 SW-672 - X 3.8 - -
8/23/2018 SW-673 4 X 7.5 - -
8/23/2018 SW-674 4 X 8.1 - -
8/27/2018 B-97 2 X N/A 10.9 21.8
8/27/2018 B-98 2 X N/A 8.89 17.8
8/27/2018 B-99 2 X N/A . 15.4
8/27/2018 B-100 2 X X F i 12.1 24.2 1
8/27/2018 B-100 FD 2 9078 FD X N/A 12.3 24,6 |9078, FD
8/27/2018 B-100-1 2 8082 FD X 9.1 - - 8082, FD
8/27/2018 B-100 MS/MSD 2 8082 MS/MSD X - > - 8082, MSD
8/27/2018 B-101 2 X N/A 7.32 14.6
8/27/2018 B-102 2 X N/A 2.45 4.9
8/27/2018 B-103 2 X N/A 6.93 13.9
8/27/2018 B-104 2 X N/A 5.71 114
8/27/2018 B-105 2 X X 8 4.64 9.3
8/27/2018 B-106 2 X N/A 10.5 21.0
8/27/2018 B-107 2 X N/A 6.17 123
8/27/2018 B-108 2 X N/A 1.25 2.5
8/27/2018 B-109 2 X N/A 1.49 3.0
8/27/2018 B-110 2 X X 9.2 5.58 11.2 1]
8/27/2018 B-111 2 X N/A 0.76 1.5
8/27/2018 B-112 2 X N/A 2.07 4.1
8/27/2018 SW-98 2 X N/A 19.4 38.8 |Excavated
8/27/2018 SW-99 2 X N/A 8.87 17.7
8/27/2018 SW-100 2 X X 24.7 8.86 1737 Excavated
8/27/2018 SW-100 FD 2 9078 FD X N/A 13.3 26.6 |9078, FD
8/27/2018 SW-101 2 X N/A 0.8 1.6
8/27/2018 SW-102 2 X N/A 8.37 16.7
8/27/2018 SW-103 2 X N/A 3.75 7.5
8/27/2018 SW-104 2 X N/A 4.6 9.2
8/27/2018 SW-105 2 X X 15.7 3.61 7.2
8/27/2018 SW-106 2 X N/A 5.79 11.6
8/27/2018 SW-107 2 X N/A 2.66 5.3
8/27/2018 SW-108 2 X N/A 2.19 4.4
8/27/2018 SW-109 2 X N/A 7.86 157
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 50f19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method e Result s

. PCBs PCBs Adjusted
Date Sampling Location/ID PCBs PCBs
e R / D::;" Special Designation (mu)/ (o078 | B982A/ [ gooa | PCBS® | Sample Notes

35400) )

8/27/2018 B-872 1 Concrete X 1.2 N/A N/A Concrete
8/27/2018 B-876 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-888 1 Concrete X 0.5 N/A N/A  |Concrete
8/27/2018 B-889 1 Concrete X ND (0.2) N/A N/A  |Concrete
8/27/2018 B-890 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-891 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-892 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-893 1 Concrete X 1.1 N/A N/A Concrete
8/27/2018 B-894 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-895 1 Concrete X ND (0.2) N/A N/A  |Concrete
8/28/2018 B-177 2 X N/A 18.4 36.8 |Excavated
8/28/2018 B-178 2 X N/A 15.7 31.4 |Excavated
8/28/2018 B-179 2 X N/A 18.8 37.6 |Excavated
8/28/2018 B-180 2 X X 25.9 19.2 38.4 |Excavated
8/28/2018 B-180 FD 2 9078 FD X N/A 16.6 33.2 |Excavated
8/28/2018 B-181 2 X N/A 23.7 47.4 |Excavated
8/28/2018 B-182 2 X N/A 35.6 71.2 |Excavated
8/28/2018 B-183 2 X N/A 20.1 40.2 |Excavated
8/28/2018 B-184 2 X N/A 21.7 43.4 |Excavated
8/28/2018 B-185 2 X X 20.9 18.2 36.4
8/28/2018 B-186 2 X N/A 6.63 133
8/28/2018 B-187 2 X N/A 15 30.0 |Excavated
8/28/2018 B-188 2 X N/A 5.96 11.9
8/28/2018 B-189 2 X N/A 9.97 19.9
8/28/2018 B-190 2 X X 19.7 6.21 12.4
8/28/2018 B-191 2 X N/A 11.5 23.0
8/28/2018 B-192 2 X N/A 6.38 12.8
8/28/2018 SW-154 2 X N/A 2.05 4.1
8/28/2018 SW-155 2 X X 23 2.35 4.7
8/28/2018 SW-156 2 X N/A 6.77 13.5
8/28/2018 SW-157 2 X N/A 3.8 7.6
8/28/2018 SW-675 2 X N/A 15.8 31.6 |Excavated
8/28/2018 SW-676 2 X N/A 1.04 2.1
8/28/2018 SW-677 2 X X 1 0 0.0
8/28/2018 SW-677 FD 2 9078 FD X N/A 0 0.0 9078, FD
8/28/2018 SW-678 2 X N/A 5.31 10.6
8/28/2018 B-480 2 X X 12.7 3.76 7.52
8/28/2018 B-481 2 X N/A 3.83 7.66
8/28/2018 SW-666 2 X N/A 8.15 16.3
8/28/2018 SW-667 2 X N/A 6.23 12.46
8/28/2018 SW-668 2 X X 21.9 11.9 23.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytkzl Method . Result
PCBs PCBs Adjusted
ot s‘""’"',‘f“m:’”’ » D::;h Special Designation | (8082A/ (:5;:) (8082A/ (:g;:) PCBs* | Sample Notes
35400) 35400) (9078)
8/29/2018 B-557 3 X N/A 4.71 9.42
8/29/2018 B-558 3 X N/A 0 0
8/29/2018 B-559 3 X N/A 26.3 52.6 |Excavated
8/29/2018 B-560 3 X X 6.8 2.2 4.4
8/29/2018 B-561 3 X N/A 3.09 6.18
8/29/2018 B-562 3 X N/A 9.55 19.1
8/29/2018 B-563 3 X N/A 9.62 19.24
8/29/2018 B-564 3 X N/A 0.61 1.22
8/29/2018 B-565 3 X X 6.2 0 0
8/29/2018 B-566 3 X N/A 1.96 3.92
8/29/2018 B-567 3 X N/A 1.34 2.68
8/29/2018 B-568 3 X N/A 1.06 2.12
8/29/2018 B-569 3 X N/A 0.07 0.14
8/29/2018 B-570 3 X X 14.9 3.11 6.22
8/29/2018 B-571 3 X N/A 1.18 2.36
8/29/2018 B-572 3 X N/A 2.3 4.6
8/29/2018 B-573 3 X N/A 10.8 21.6
8/29/2018 B-574 3 X N/A 2.38 4.76
8/29/2018 B-574 FD 3 9078 FD X N/A 6.08 12.16 |9078, FD
8/29/2018 B-575 3 X X 12 4.88 9.76
8/29/2018 B-576 3 X N/A 0 0
8/29/2018 B-577 3 X N/A 9.58 19.16
8/29/2018 B-578 3 X N/A 7.2 14.4
8/29/2018 B-579 3 X N/A 1.67 3.34
8/29/2018 B-580 3 X X 0.5 0.04 0.08
8/29/2018 B-581 3 X N/A 5.81 11.62
8/29/2018 B-582 3 X N/A 5.75 11.5
8/29/2018 B-583 3 X N/A 2.45 4.9
8/29/2018 B-584 3 X N/A 6.38 12.76
8/29/2018 B-585 3 X X 21 1.38 2.76
8/30/2018 B-586 3 X N/A 1.16 2.32
8/30/2018 B-587 3 X N/A 7 14
8/30/2018 B-588 3 X N/A 7.96 15.92
8/30/2018 B-589 3 X N/A 4.11 8.22
8/29/2018 B-590 3 X X 1.29 0 0
8/30/2018 B-591 3 X N/A 4.07 8.14
8/30/2018 B-592 3 X N/A 0.79 1.58
8/30/2018 B-593 3 X N/A 0 0
8/30/2018 B-594 3 X N/A 0 0
8/30/2018 B-594 FD 3 9078 FD X N/A 0 0 9078, FD
8/29/2018 B-595 3 X X &7 5.3 10.6
8/30/2018 B-596 3 X N/A 5.63 11.26
8/30/2018 B-597 3 X N/A 0 0
8/30/2018 B-598 3 X N/A 0 0
8/30/2018 B-599 3 X N/A 0 0
8/29/2018 B-600 3 X X 4.8 3.07 6.14
8/30/2018 B-601 3 X N/A 17 34 Excavated
8/30/2018 B-602 3 X N/A 4.75 9.5
8/30/2018 B-603 3 X N/A 3.9 7.8
8/30/2018 B-604 3 X N/A 0 0
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 7of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analyﬂcal Method o Result o
PCBs PCBs Adjusted

Ooll:::ed s"'"’"';“:l::f“/ D D(‘:;" Special Designation (aoazu)/ (::7’:) (BOSZA)/ (:g::) PCBs'; Sample Notes
8/30/2018 SW-371 3 X N/A 10 20
8/30/2018 SW-372 3 X N/A 0 0
8/30/2018 SW-373 3 X X 1.3 0 0
8/30/2018 SW-374 3 X N/A 0 0
8/30/2018 SW-375 3 X N/A 1.09 2.18
8/30/2018 SW-376 3 X N/A 10.9 21.8
8/30/2018 SW-377 3 X N/A 31.7 63.4 |Excavated
8/30/2018 SW-378 3 X X 8.1 34.1 68.2
8/30/2018 SW-378 FD 3 9078 FD X N/A 23.2 46.4
8/30/2018 SW-378-1 3 8082 FD X 7.4 N/A *
8/30/2018 SW-378 MS/MSD 3 8082 MS/MSD X -
8/30/2018 SW-379 3 X N/A 3.48 6.96
8/30/2018 SW-380 3 X N/A 39.8 79.6 |Excavated
8/30/2018 SW-381 3 X N/A 1.91 3.82
8/30/2018 SW-382 3 X N/A 0 0
8/30/2018 SW-383 3 X X 23.2 4.81 9.62
8/30/2018 SW-384 3 X N/A 0 0
8/30/2018 SW-385 3 X N/A 9.8 19.6
8/30/2018 SW-386 3 X N/A 23.3 46.6 |Excavated
8/30/2018 SW-387 3 X N/A 17.4 34.8 |Excavated
8/30/2018 SW-388 3 X X 7 12.1 24.2
8/30/2018 SW-389 3 X N/A 28.3 56.6 |Excavated
8/30/2018 SW-390 3 X N/A 19 38 Excavated
8/30/2018 B-627 3 X N/A 6.6 13.2
8/30/2018 B-628 3 X N/A 7.28 14.56
8/30/2018 B-629 3 X N/A 12.9 25.8 |Excavated
8/30/2018 B-630 3 X X 9.6 9.73 19.46
8/30/2018 B-631 3 X N/A 19.6 39.2 |Excavated
8/30/2018 B-632 3 X N/A 11.3 22.6
8/30/2018 SW-431 3 X N/A 0 0
8/30/2018 SW-432 3 X N/A 9.82 19.64
8/30/2018 SW-433 3 X X 0.99 3.07 6.14
8/30/2018 SW-434 3 X N/A 4.48 8.96
8/30/2018 SW-435 3 X N/A 4.84 9.68
8/30/2018 SW-436 3 X N/A 0 0
8/30/2018 SW-437 3 X N/A 8.58 17.16
8/30/2018 SW-438 3 X X 19.8 11.5 23
8/30/2018 SW-438 FD 3 9078 FD X N/A 33.8 67.6 9078, FD
8/31/2018 B-768 3 X N/A 2.89 5.78
8/31/2018 B-769 3 X N/A 6 12
8/31/2018 B-770 3 X X 2.2 4.75 9.5
8/31/2018 B-771 3 X N/A 9.2 18.4
8/31/2018 SW-524 ) X N/A 0 0
8/31/2018 SW-525 3 X X 2.19 0 0
8/31/2018 SW-526 3 X N/A 2.35 4.7
8/31/2018 SW-527 3 X N/A 4.56 9.12
8/31/2018 SW-528 3 X N/A 0 0
8/31/2018 SW-529 3 X N/A 17.1 34.2 Excavated
8/31/2018 B-772 3 X N/A 16.9 33.8 Excavated
8/31/2018 B-773 3 X N/A 187 374 Excavated
8/31/2018 B-774 3 X N/A 16 32 Excavated
8/31/2018 B-775 3 X X 0.2 5.28 10.56
8/31/2018 B-776 3 X N/A 22.5 45 Excavated
8/31/2018 B-777 3 X N/A 111 222 Excavated
8/31/2018 B-778 3 X N/A 19.3 38.6 Excavated
8/31/2018 B-779 3 X N/A 17.5 35 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 80f19 9/24/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result
PCBs PCBs Adjusted
- I s’"“’""‘fum m D?:;" Special Designation | (8082A/ (:;:::) (8082A/ (;'g;:) PCBs* | Sample Notes
35400) ) (9078)
8/31/2018 B-780 3 X X 7.2 13.8 27.6
8/31/2018 B-781 3 X N/A 50.4 100.8 Excavated
- 8/31/2018 B-781 FD 3 9078 FD X N/A 40.6 81.2 9078, FD
8/31/2018 B-782 3 X N/A 225 45 Excavated
8/31/2018 B-783 3 X N/A 0 0
8/31/2018 B-784 3 X N/A 13 26 Excavated
8/31/2018 B-785 3 X X 14.6 13.9 27.8
8/31/2018 B-786 3 X N/A 14.2 28.4 Excavated
8/31/2018 B-787 3 X N/A 0.56 1.12
8/31/2018 SW-530 3 X X 4.7 1.51 3.02
8/31/2018 SW-531 3 X N/A 0 0
8/31/2018 SW-532 3 X N/A 5.17 10.34
8/31/2018 SW-533 3 X N/A 9.52 19.04
8/31/2018 SW-534 3 X N/A 31.7 63.4 Excavated
8/31/2018 SW-535 3 X X 26.7 22 44 Excavated
8/31/2018 SW-535 FD 3 9078 FD X 22.3 44.6 Excavated
8/31/2018 SW-535-1 3 8082 FD X 34.5 N/A - 8082/9078, FD
8/31/2018 SW-535 MS/MSD 3 8082 MS/MSD X - N/A 8082, MSD
8/31/2018 SW-536 3 X N/A 14.9 29.8 Excavated
8/31/2018 SW-537 3 X N/A 8.63 17.26
8/31/2018 SW-538 3 X N/A 26.9 53.8 Excavated
8/31/2018 SW-539 3 X N/A 19.9 39.8 Excavated
8/31/2018 SW-540 3 X X 10.4 6.6 13.2
8/31/2018 SW-541 3 X N/A 35.6 71.2 Excavated
8/31/2018 SW-542 3 X N/A 146 292 Excavated
8/31/2018 SW-543 3 X N/A 68.9 137.8 Excavated
8/31/2018 SW-679 2 X N/A 10.5 21
8/31/2018 SW-680 2 X X 7.2 15 30
8/31/2018 SW-681 2 X X 7 13.5 27
8/31/2018 SW-682 2 X N/A 19.8 39.6 |Excavated
9/4/2018 B-145 7 X 29.9 N/A - m-dg
9/4/2018 B-146 7 X 29.2 N/A - re-dig
9/4/2018 B-147 7 X 16.4 N/A -
9/4/2018 B-148 7 X 22.9 N/A -
9/4/2018 B-149 7 X vA | - (|
9/4/2018 B-150 7 X 15 N/A -
9/4/2018 B-150-1 7 8082 FD X 125 N/A -
9/4/2018 B-150 MS/MSD 7 8082 MS/MSD X - N/A -
9/4/2018 B-151 7 X 22.1 N/A -
9/4/2018 B-152 7 X 30.3 N/A - n-d!‘
9/4/2018 B-153 7 X 1.8 N/A -
9/4/2018 B-154 7 X 25.4 N/A - re-dig
9/4/2018 B-155 7 X 25.1 N/A - re-dig
9/4/2018 B-156 7 X 10 N/A -
9/4/2018 B-157 7 X 0.1 N/A -
9/4/2018 B-158 7 X 0.09 N/A -
9/4/2018 B-159 7 X ND (0.07)|  N/A -
9/4/2018 B-160 7 X ND (0.06) | N/A -
9/4/2018 B-160-1 7 8082 FD X ND (0.06) | N/A -
9/4/2018 B-160 MS/MSD 7 8082 MS/MSD X - N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 90f19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Ana_lryual Method - Result
PCBs PCBs Adjusted

w'::;ad s'""’"',""um:’“"’ " sz':;" Special Designation | (8082A/ (::::) (8082A/ (:g:) PCBs* | Sample Notes

35400) ) (3078)
9/4/2018 SW-130 2 X X 16.5 26.7 53.4
9/4/2018 SW-130 FD 2 9078 FD X N/A 28.3 56.6
9/4/2018 SW-131 2 X 16.7 N/A -
9/4/2018 SW-132 2 X X 20.1 32.8 65.6
9/4/2018 SW-133 2 X 38.3 N/A - re-dig
9/4/2018 SW-134 2 X X 38.7 27.7 55.4 re-di!
9/4/2018 SW-135 2 X 29.7 N/A - redig .
9/4/2018 SW-136 2 X X 15.2 239 47.8
9/4/2018 SW-137 2 X 2.9 N/A -
9/4/2018 SW-138 2 X X 9.7 31.1 62.2
9/4/2018 SW-139 2 X 0.3 N/A -
9/4/2018 SW-140 2 X X 0.9 22.2 44.4
9/4/2018 SW-140-1 2 8082 FD X 1 N/A - 8082, FD
9/4/2018 SW-140 MS/MSD 2 8082 MS/MSD X - N/A - 8082, MSD
9/4/2018 SW-141 2 X ND (0.06) N/A -
9/5/2018 SW-330 3-7 X 14.5 N/A =
9/5/2018 SW-331 0-3 X N/A 31.6 63.2 lab sample
9/5/2018 SW-332 37 X 10.2 N/A -
9/5/2018 SW-333 0-3 X N/A 38.4 76.8 Iﬂ lab nmm
9/5/2018 SW-334 37 X 19.6 N/A - I
9/5/2018 SW-335 0-3 X N/A 24.8 49.6 lab sample
9/5/2018 SW-336 3-7 X 5.6 N/A -
9/5/2018 SW-337 0-3 X N/A 41.2 82.4 lab sample
9/5/2018 SW-338 3-7 X 6.3 N/A -
9/5/2018 SW-338-1 37 8082 FD X 10.8 N/A -
9/5/2018 SW-338 MS/MSD 3-7 8082 MS/MSD X - N/A -
9/5/2018 SW-339 0-3 X X 5.7 28.5 57
9/5/2018 SW-340 3-7 X 1 N/A -
9/5/2018 SW-341 3-7 X 0.4 N/A -
9/5/2018 SW-342 0-3 X X 6.9 41.3 82.6
9/5/2018 SW-343 3-7 X 1.2 N/A -
9/5/2018 SW-344 0-3 X N/A 37.7 75.4 lab e
9/5/2018 SW-345 3-7 X 0.1 N/A -
9/5/2018 SW-346 0-3 X N/A 56.7 113.4 lab e
9/5/2018 SW-347 3-7 X 0.9 N/A -
9/5/2018 SW-348 0-3 X N/A 74.4 148.8 lab e
9/5/2018 SW-349 3-7 X 0.6 N/A -
9/5/2018 SW-350 0-3 X X 6.1 62.7 125.4
9/5/2018 SW-351 3-7 X 0.9 N/A -
9/5/2018 SW-352 0-3 X N/A 46.2 92.4 lab sample |
9/5/2018 SW-353 3-7 X 19.8 N/A -
9/5/2018 SW-354 0-3 X N/A 48.4 96.8 lab sample
9/5/2018 SW-355 3-7 X 10.1 N/A -
9/5/2018 SW-356 3-7 X 68.4 N/A - Excavated
9/5/2018 SW-357 3-7 X 193.8 N/A - Excavated
9/5/2018 SW-358 0-3 X N/A 61.8 123.6 |Excavated
9/5/2018 SW-359 3-7 X 27.1 N/A - Excavated
9/5/2018 SW-360 0-3 X N/A 47.4 94,8 |Excavated
9/5/2018 SW-361 3-7 X 10.6 N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 100f19 9/24/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytlal Method =y Result
PCBs PCBs Adjusted
el s"'“"""““um:’ ow/in D(e:;h Special Designation | (8082A/ (:3:) (8082A/ (:;:::) PCBs* | Sample Notes
3540C) ) 78)

9/5/2018 SW-362 0-3 X X 10.7 38.4 76.8

9/5/2018 SW-363 3-7 X 5 N/A -

9/5/2018 SW-364 0-3 X N/A 38.8 77.6 lab sample
9/5/2018 SW-365 3-7 X 3.3 N/A | -

9/5/2018 SW-685 0-3 X N/A 3.27 6.54

9/5/2018 SW-686 3-7 X 10.7 N/A -

9/5/2018 SW-686-1 37 8082 FD X 5.9 N/A -

9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD X - N/A -

9/5/2018 SW-687 0-3 X N/A 30.2 60.4 lab sample
9/5/2018 SW-688 3-7 X 8.6 N/A -

9/5/2018 SW-689 3-7 X 7.9 N/A -

9/5/2018 B-434 7 X 0.1 N/A -

9/5/2018 B-434-1 7 8082 FD X 0.2 N/A -

9/5/2018 B-434 MS/MSD 7 8082 MS/MSD X - N/A -

9/5/2018 B-435 7 X ND (0.06) [ N/A -

9/5/2018 B-436 7 X 13 N/A -

9/5/2018 B-437 7 X 0.1 N/A -

9/5/2018 B-438 i X 2.6 N/A -

9/5/2018 B-439 7 X 55.4 N/A - Excavated
9/5/2018 B-440 7 X 2 N/A -

9/5/2018 B-441 7 X 0.3 N/A -

9/5/2018 B-442 7 X 41.8 N/A - Excavated
9/5/2018 B-443 7 X 0.8 N/A -

9/5/2018 B-444 7 X 2.3 N/A -

9/5/2018 B-445 7 X 0.3 N/A -

9/5/2018 B-446 7 X 0.99 N/A -

9/5/2018 B-447 7 X ND (0.05) N/A -

9/5/2018 B-448 7 X 5.6 N/A -

9/5/2018 B-449 7 X Pending N/A -

9/6/2018 SW-294 37 X 0.1 N/A -

9/6/2018 SW-295 0-3 X N/A 33.8  67.6 lab sample |
9/6/2018 SW-296 37 X ND (0.05) N/A -

9/6/2018 SW-297 0-3 X N/A 125 250 lab sa
9/6/2018 SW-298 3-7 X *0.2 N/A -

9/6/2018 SW-298-1 37 8082 FD X 0.2 N/A -

9/6/2018 SW-298 MS/MSD 3-7 8082 MS/MSD X - N/A -

9/6/2018 SW-299 0-3 X N/A 78.7 157.4 lab sample
9/6/2018 SW-300 3-7 X 0.2 N/A -

9/6/2018 SW-301 0-3 X N/A 171 342 lab sal
9/6/2018 SW-302 3-7 X ND (0.05) N/A -

9/6/2018 SW-303 0-3 X X 5.6 143 286

9/6/2018 SW-304 37 X 11 N/A -

9/6/2018 SW-305 0-3 X N/A 52.5 105 lab e
9/6/2018 SW-306 3-7 X 8.8 N/A -

9/6/2018 SW-307 0-3 X N/A 71.9 143.8 lab e
9/6/2018 SW-308 3-7 X 2.9 N/A -

9/6/2018 SW-309 0-3 X N/A 9.18 18.36

9/6/2018 SW-310 3-7 X 4.5 N/A -

9/6/2018 SW-311 0-3 X N/A 55.4 110.8 lab sample
9/6/2018 SW-312 3-7 X 7.6 N/A -

9/6/2018 SW-313 0-3 X N/A 16.1 32.2 lab e
9/6/2018 SW-314 37 X 0.9 N/A -

9/6/2018 SW-315 0-3 X N/A 11 22

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded 1Ds from the Floodway. 110f19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method e Result .
PCBs PCBs Adjusted

w'::::;d s'“""';."um:"’"’ » fo':;" Special Designation | (8082A/ (::7':) (8082A/ (:g:) PCBs* | Sample Notes

35400) 3340C) (9078)
9/6/2018 SW-316 3-7 X 0.6 N/A -
9/6/2018 SW-317 0-3 X X 21.4 23 46
9/6/2018 SW-318 3-7 X 0.5 N/A -
9/6/2018 SW-319 0-3 X N/A 35.7 71.4 lab
9/6/2018 SW-320 3-7 X 0.2 N/A -
9/6/2018 SW-321 0-3 X N/A 214 42.8 lab sample
9/6/2018 SW-322 37 X 0.5 N/A -
9/6/2018 SW-323 0-3 X X 9.1 47 94
9/6/2018 SW-324 3-7 X 0.3 N/A -
9/6/2018 SW-325 0-3 X N/A 37.2 74.4 lab sam|
9/6/2018 B-81 6 X 0.1 N/A -
9/6/2018 B-82 6 X 2.4 N/A -
9/6/2018 B-83 6 X 3 N/A -
9/6/2018 B-84 6 X 11.9 N/A -
9/6/2018 B-85 6 X 1.4 N/A -
9/6/2018 B-86 6 X 5.1 N/A -
9/6/2018 B-87 6 X 10 N/A -
9/6/2018 B-88 6 X 56.9 N/A - |Excavated
9/6/2018 B-89 6 X 1.7 N/A -
9/6/2018 B-90 6 X 6.9 N/A -
9/6/2018 B-91 6 X 6 N/A =
9/6/2018 B-92 6 X 28.9 N/A - Excavated
9/6/2018 B-93 6 X 1.6 N/A -
9/6/2018 B-94 6 X 0.2 N/A -
9/6/2018 B-95 6 X 1.4 N/A -
9/6/2018 B-96 6 X 7.6 N/A -
9/6/2018 B-96-1 6 8082 FD X 3.8 N/A -
9/6/2018 B-96 MS/MSD 6 8082 MS/MSD X - N/A -
9/6/2018 SW-78 6 X N/A 17.9 35.8 lab e
9/6/2018 SW-79 6 X N/A 12.5 25 lab sample
9/6/2018 SW-80 6 X X 0.4 21 42
9/6/2018 SW-80 FD 6 9078 FD X 30.1 60.2
9/6/2018 SW-81 6 X N/A 12.8 25.6 lab e
9/6/2018 SW-82 6 X N/A 29.9 59.8 lab sample |
9/6/2018 SW-83 6 X N/A 11 2
9/6/2018 SW-84 6 X N/A 16.6 33.2 lab sample
9/6/2018 SW-85 6 X X 12.3 42.6 85.2
9/6/2018 SW-86 6 X N/A 4.88 9.76
9/6/2018 SW-87 6 X N/A 57.2 114.4 lab e
9/6/2018 SW-88 6 X N/A 11.1 22.2
9/6/2018 SW-89 6 X N/A 39.8 79.6 lab sample
9/6/2018 SW-90 6 X X 3.5 24.4 48.8
9/6/2018 SW-91 6 X N/A 44.5 89 Phb%
9/6/2018 SW-92 6 X N/A 11.6 232
9/6/2018 SW-93 6 X N/A 26.5 lab sample
9/6/2018 SW-94 6 X N/A 39 78 lab sample
9/6/2018 SW-95 6 X X 0.5 34.4 68.8
9/6/2018 SW-96 6 X N/A 21 42 lab e
9/6/2018 SW-97 6 X N/A 16.4 32.8 lab sample
9/6/2018 B-790 3 X X 5.4 13.4 26.8
9/6/2018 B-791 3 X N/A 4.25 8.5
9/6/2018 B-792 3 X N/A 10.5 21
9/6/2018 B-793 3 X N/A 14.5 29 |Excavated
9/6/2018 SW-544 3 X N/A 2.18 4.36
9/6/2018 SW-545 3 X X 1.1 2.9 5.8
9/6/2018 SW-546 3 X N/A 17 34 |Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 12 0f 19 9/24/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method _ Result
. PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs
Collected Number o) Special Designation (8082A)I (9078) (SOBZA)I (9078) (I;les; Sample Notes
9/6/2018 SW-547 3 X N/A 37.5 75 Excavated
9/6/2018 SW-548 3 X N/A 9.63 19.26
9/6/2018 SW-549 3 X N/A 5.02 10.04
9/6/2018 SW-550 3 X X 0.7 6.99 13.98
9/6/2018 SW-551 3 X N/A 9.92 19.84
9/7/2018 B-609 3 X N/A 1.53 3.06
9/7/2018 B-610 3 X X 4.5 4.34 8.68
9/7/2018 B-610 FD 3 9078 FD X N/A 2.13 4.26
9/7/2018 B-611 3 X N/A 7.77 15.54
9/7/2018 B-612 3 X N/A 12.3 24.6
9/7/2018 SW-397 0-3 X N/A 1.61 3.22
9/7/2018 SW-398 0-3 X X 0.5 0 0
9/7/2018 SW-398 FD 0-3 9078 FD X N/A 3.52 7.04
9/7/2018 SW-399 0-3 X N/A 0 0
9/7/2018 SW-400 0-3 X N/A 30.6 61.2 |LAB SAMPLE <25
9/7/2018 SW-401 . 0-3 X N/A 75.5 151 LAB SAMPLE <10
9/7/2018 SW-402 0-3 X N/A 6.89 13.78
9/7/2018 SW-403 0-3 X X 2.7 5.12 10.24
9/7/2018 SW-404 0-3 X N/A 2.44 4.88
9/7/2018 B-617 3 X N/A 3.19 6.38
9/7/2018 B-618 3 X N/A. 18.7 37.4 |lab sampled
9/7/2018 B-619 3 X N/A 32.7 65.4 |labsampled
9/7/2018 B-620 3 X X 0.9 24.6 49.2
9/7/2018 B-620 FD 3 9078 FD X N/A 5.18 10.36
9/7/2018 SW-413 0-3 X X 0.7 19.9 39.8
9/7/2018 SW-414 3 X N/A 24.9 49.8 |Excavated
9/7/2018 SW-415 3 X N/A 91.4 182.8 |Excavated
9/7/2018 SW-416 3 X N/A 32.3 64.6 |Excavated
9/7/2018 SW-417 3 X N/A 44.3 88.6 |Excavated
9/7/2018 SW-418 0-3 X X 1.9 62.2 124.4
9/7/2018 SW-418 FD 3 9078 FD X N/A 63.1 126.2
9/7/2018 SW-419 3 X N/A 36.3 72.6 |Excavated
9/7/2018 SW-420 3 X N/A 40.7 81.4 |Excavated
9/7/2018 B-794 6 X 16.3 N/A - re-dig
9/7/2018 B-795 6 X 2.2 N/A - re-dig
9/7/2018 B-796 6 X 0.4 N/A -
9/7/2018 B-797 6 X 15 N/A
9/7/2018 B-798 6 X N/A
9/7/2018 B-799 6 X 0.8 N/A
9/7/2018 B-800 6 X 0.6 N/A
9/7/2018 B-801 6 X 0.7 N/A
9/7/2018 B-802 5 X 3.2 N/A
9/7/2018 B-803 5 X N/A
9/7/2018 B-804 5 X 6.9 N/A -
9/7/2018 B-805 6 X 0.4 N/A -
9/7/2018 B-806 6 X 1.4 N/A - re-dig
9/7/2018 B-807 6 X 2.5 N/A - re-dig
9/7/2018 B-808 5 X 9.7
9/7/2018 B-809 5 X
9/7/2018 B-810 5 X
9/7/2018 B-811 5 X
9/7/2018 B-811-1 5 8082 FD X
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 130f 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method
PCBs
Date Sampling Location/ID Depth :
Collected Number ) | PPeBainetion [ SResA/
32400)
9/7/2018 B-812 6 X
9/7/2018 B-813 6 X
9/7/2018 B-814 5 X
9/7/2018 B-815 5 X
9/7/2018 B-816 5 X 34| NA -
9/7/2018 B-816-1 5 8082 FD X 36 N/A -
9/7/2018 B-816 MS/MSD 5 8082 MS/MSD X - N/A -
9/7/2018 B817 5 X 249 N/A -
9/7/2018 B-818 5 X 7.5 N/A -
9/7/2018 B-819 5 X -
9/7/2018 B-820 5 X -
9/7/2018 B-821 5 X -
9/10/2018 SW-552 04 X -
9/10/2018 SW-553 04 X -
9/10/2018 SW-554 04 X -
9/10/2018 SW-555 04 X 14 -
9/10/2018 SW-556 04 X 28 N/A - re-dig
9/10/2018 SW-557 04 X 9.6 N/A -
9/10/2018 SW-558 04 X 0.09 N/A -
9/10/2018 SW-559 04 X 0.4 N/A -
9/10/2018 SW-560 04 X 9.2 N/A -
9/10/2018 SW-561 04 X 115 N/A -
9/10/2018 SW-562 04 X 0.5 N/A B
9/10/2018 SW-563 0-4 X 0.06 N/A -
9/10/2018 SW-564 0-4 X ND (0.05)| N/A -
9/10/2018 SW-565 56 X VA | - |
9/10/2018 SW-566 04 X ND (0.05) | N/A -
9/10/2018 SW-567 56 X 0.2 N/A -
9/10/2018 SW-568 04 X 0.07 N/A -
9/10/2018 SW-569 56 X 12.8 N/A - re-dig
9/10/2018 SW-570 04 X 13 N/A - re-dig
9/10/2018 SW-571 56 X 0.3 N/A -
9/10/2018 SW-572 04 X 0.8 N/A -
9/10/2018 SW-573 56 X 0.9 N/A -
9/10/2018 SW-574 04 X 26 N/A - re-dig
9/10/2018 SW-575 56 X 0.5 N/A -
9/10/2018 SW-576 0-4 X 0.08 N/A -
9/10/2018 SW-577 56 X 0.1 N/A -
9/10/2018 SW-578 04 X 249 N/A - re-dig
9/10/2018 SW-579 56 X 1 N/A - re-dig
9/10/2018 SW-580 04 X 5 N/A - re-dig
9/10/2018 SW-581 6 X Pending | N/A -
9/10/2018 SW-582 6 X 113 N/A -
9/10/2018 SW-583 6 X 39.8 N/A - re-dig

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 140f 19 9/24/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Analytical Method == Result
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs P
Collected Number () | SpecialDesignation (imi !!2‘9/ 9078) | Gopae | (9078) :’:;Z;) S Nk
9/10/2018 SW-584 0-4 X 0.3 N/A -
9/10/2018 SW-585 5-6 X 0.4 N/A -
9/10/2018 SW-683 0-4 X 16.9 N/A - re-dig
9/10/2018 SW-683-1 0-4 8082 FD X 15.9 N/A - re-dig
9/10/2018 SW-683 MS/MSD 0-4 8082 MS/MSD X - N/A -
9/10/2018 SW-684 5-6 X 1.1 N/A - re-dig
9/10/2018 SW-690 ] X N/A 3.3 6.6
9/10/2018 SW-691-A 0-2 X X 18.2 33.3 66.6
9/10/2018 SW-692 2 X N/A 24.4 48.8 |LAB SAMPLE <10
9/10/2018 B-867-A 2 X X 6.5 8.06 16.12
9/10/2018 B-875-A 2 X N/A 0 0
9/10/2018 B-790-A 4 X N/A 5.84 11,68
9/10/2018 B-793-A 4 X N/A 5.64 11.28
9/10/2018 SW-546-A 3 X N/A 0 0
9/10/2018 SW-547-A 3 X X 1.1 0.11 0.22
971U/ U156
9/17/2018 SW-529-A 3 X X Pending 72.7 145.4 Pending
9/11/2018 B-748-A 5 X 0.7 N/A -
9/11/2018 B-749-A 5 X 0.1 N/A -
9/11/2018 B-750-A 5 X 0.2 N/A -
9/11/2018 B-751-A 5 X 0.5 N/A -
9/11/2018 B-753-A 5 X 0.1 N/A -
9/11/2018 B-755-A 5 X 5.3 N/A - re-dig
9/11/2018 B-758-A 5 X ND (0.06) N/A -
9/11/2018 B-762-A 5 X ND (0.06) N/A -
9/11/2018 B-763-A 5 X ND (0.06) N/A -
9/11/2018 SW-504-A L X 12 N/A - re-dig
9/11/2018 SW-506-A L X 4.3 N/A - re-dig
9/11/2018 SW-507-A 4 X 24 N/A - re-dig
9/11/2018 SW-508-A 4 X p Y N/A - re-dig
9/11/2018 B-457-A 3 X X 1.1 9.09 18.18
9/11/2018 B-462-A 3 X X 1.6 5.95 11.9
9/11/2018 B-463-A 3 X X 37 30.7 61.4
9/11/2018 B-464-A 3 X X 0.3 39.6 79.2
9/11/2018 B-472-A 3 X X 0.8 42.2 84.4
9/11/2018 B-473-A 3 X X 0.9 54.7 109.4
9/11/2018 B-478-A 3 X X 0.3 0 0
9/11/2018 B-479-A 3 X X 0.3 0 0
9/11/2018 SW-641-A 0-2 X X 5.4 5.66 11.32
9/11/2018 SW-642-A 0-2 X X 13.3 16.4 32.8
9/11/2018 SW-644-A 0-3 X X 11.5 24 48
9/11/2018 SW-664-A 0-3 X 7.4 N/A -
9/11/2018 SW-665-A 0-3 X 17.2 N/A -
9/11/2018 SW-669-A 0-3 X 12 N/A -
9/11/2018 SW-389-A 0-3 X X 25.8 26 52 re-dig
9/11/2018 SW-390-A 0-3 X X 16.4 24.2 48.4
9/11/2018 B-851-A 4 X X ND (0.06) 0 0
9/11/2018 B-858-A 4 X X 0.4 0 0
9/12/2018 B-559-A 4 X N/A -
9/12/2018 B-631-A 4 X 19.2 N/A -
9/12/2018 B-629-A 4 X 32.1 N/A - re-dig
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 150f 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method = Result
PCBs PCBs Adjusted
Date Sampling Location/ID De| PCBs PCBs

.2 Wiy Lacyfion/ : :;" Special Designation (E;SA)/ (5078) |@U82A/ | (qo7g) | PCBS* | Sample Notes
9/14/2U18
9/13/2018 SW-387-A 0-3 X X 5.9 18.7 37.4
9/12/2018 SW-386-A 0-3 X N/A 0 0
9/12/2018 SW-421-A 0-4 X N/A 10.2 20.4
9/12/2018 SW-422-A 0-3 X N/A 0.74 1.48
9/12/2018 SW-425-A 0-3 X N/A 0 0
9/12/2018 SW-427-A 0-3 X N/A 6.4 12.8

971272018
9/13/2018 SW-429-A 0-4 X X 0.1 18.1 36.2
9/12/2018 SW-430-A 0-4 X X 2.8 25.4 50.8
9/12/2018 B-621-A 4 X X 0.2 0.18 0.36
9/12/2018 B-622-A 4 X X 0.1 0 0
9/12/2018 SW-377-A 0-3 X X 2.4 1.11 2.22
9/12/2018 SW-380-A 0-3 X X 2.5 0 0
9/12/2018 B-601-A 4 X N/A 0.4 0.8
9/12/2018 SW-357-A 3-7 X 5 N/A -
9/12/2018 SW-358-A 0-3 X 2.7 N/A -
9/12/2018 SW-359-A 3-7 X 6.8 N/A -
9/12/2018 SW-360-A 0-3 X 5.8 N/A -
9/12/2018 B-535-A 8 X 28.3 N/A » redig |
9/12/2018 B-523-A 8 X 7.7 N/A -
9/13/2018 B-442-A 8 X 0.3 N/A -
9/13/2018 B-439-A 8 X 0.7 N/A -
9/13/2018 B-177-A 3 X N/A 0 0
9/13/2018 B-178-A 3 X N/A 0 0
9/13/2018 B-179-A 3 X N/A 10.1 20.2
9/13/2018 B-180-A 3 X N/A 5.3 10.6
9/13/2018 B-181-A 3 X X ND (0.06) 0 0
9/13/2018 B-181-A-1 3 8082 FD X ND (0.06) N/A -
9/13/2018 B-181-A MS/MSD 3 8082 MS/MSD X N/A -
9/13/2018 B-181-A FD 3 9078 FD X N/A 0 0
9/13/2018 B-182-A 3 X N/A 5.53 11.06
9/13/2018 B-183-A 3 X N/A 4.06 8.12
9/13/2018 B-88-A 7 X 36.9 N/A - redig |
9/13/2018 B-92-A 7 X 8.5 N/A -
9/13/2018 B-184-A 3 X N/A 21 4.2
9/13/2018 B-187-A 3 X N/A 0 0
9/13/2018 SW-98-A 0-2 X X 13.2 20.9 41.8
9/13/2018 SW-100-A 0-2 X X 14 37.6 75.2
9/13/2018 SW-692-A 0-2 X 7.7 N/A -
9/13/2018 SW-602-A 0-4 X X 17.6 19 38
9/13/2018 SW-618-A 0-4 X N/A 3.7 7.4
9/13/2018 SW-400-A 0-3 X 12.1 N/A -
9/13/2018 SW-401-A 0-3 X 0.2 N/A -
9/17/2018 SW-602 0-3 X Pending N/A
9/17/2018 SW-692 0-2 X Pending N/A
9/17/2018 B-634 3 X 19.1 N/A -
9/17/2018 SW-441 0-3 X 1.6 N/A -
9/17/2018 B-618 3 X 0.6 N/A -
9/17/2018 B-618-1 3 8082 FD X 0.6 N/A -
9/17/2018 B-618 MS/MSD 3 8082 MS/MSD X N/A -
9/17/2018 B-619 3 X 2.3 N/A -
9/17/2018 SW-414 0-3 X 1.9 N/A -
9/17/2018 SW-415 0-3 X 1.6 N/A -
9/17/2018 SW-416 0-3 X 6 N/A -
9/17/2018 SW-417 0-3 X 1.9 N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm. .

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 16 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytlcal Method - Result
PCBs PCBs Adjusted
—— B s ":":;" Special Designation | (8082A/ (::;:) (8082A/ (:;:::) - Sample Notes
35400) 3540C) -(3078)
9/17/2018 SW-419 0-3 X 0.9 N/A -
9/17/2018 SW-420 0-3 X 0.5 N/A -
9/17/2018 SW-529-A 0-3 X 26.7 N/A redlg__
9/18/2018 SW-534-A 0-3 X N/A 10.8 21.6
9/18/2018 SW-535-A 0-3 X X 6 61.5 123 Pending
9/18/2018 SW-536-A 0-3 X X 29.7 42.6 85.2 re-dig
9/18/2018 SW-541-A 0-3 X X 11.3 14.3 28.6
9/18/2018 SW-542-A 0-3 X X 2.7 13.9 27.8
9/18/2018 SW-543-A 0-2 X X 0.3 13.4 26.8
9/18/2018 B-772-A 3 X 0 0
9/18/2018 B-773-A 3 X N/A 2.77 5.54
9/18/2018 B-774-A 3 X N/A 231 4.62
9/18/2018 B-776-A 3 X X 15.6 12.5 -]
9/18/2018 B-777-A 3 X N/A 0.13 0.26
9/18/2018 B-777-A FD 3 9078 FD X N/A 0 0
9/18/2018 B-778-A 3 X N/A 0 0
9/18/2018 B-779-A 3 X N/A 0 0
9/18/2018 B-779-A FD 3 9078 FD X N/A 0 0
9/18/2018 B-781-A 3 X N/A 0.44 0.88
9/18/2018 B-782-A 3 X N/A 9.65 19.3
9/18/2018 B-784-A 3 X N/A 1.23 2.46
9/18/2018 B-786-A 3 X N/A 0.18 0.36
9/18/2018 SW-520-A 0-3 X 1.9 N/A -
9/18/2018 SW-521-A 0-3 X 1 N/A -
9/18/2018 SW-522-A 0-3 X 0.5 N/A -
9/18/2018 B-789-A 2 X X 4.7 7.35 14.7
9/18/2018 SW-412-A 0-3 X N/A 4.36 8.72
9/18/2018 B-637 1 X X 27.7 55.1 110.2 re-dig
9/18/2018 B-638 1 X X 2.2 16.1 32.2
9/18/2018 B-639 1 X N/A 9.61 19.22
9/18/2018 B-640 1 X N/A 11.2 224
9/18/2018 B-903 3 X X 3 13.2 26.4
9/18/2018 B-904 3 X N/A 2.13 4.26
9/18/2018 B-905 3 X X 23 31.8 63.6
9/18/2018 B-906 3 X N/A 6.57 13.14
9/18/2018 B-906 FD 3 9078 FD X N/A 4,96 9.92
9/18/2018 SW-693 0-3 X X 19.2 78.2 156.4
9/18/2018 SW-693-1 0-3 8082 FD X 26.1 N/A - re-dig
9/18/2018 SW-693 MS/MSD 0-3 8082 MS/MSD X - N/A -
9/18/2018 SW-694 0-3 X X 17.8 77.4 154.8
9/18/2018 SW-695 0-3 X X 10.2 38.9 77.8
9/18/2018 SW-696 0-3 X X 10.5 53.9 107.8
9/18/2018 SW-697 0-3 X X 11.3 5.5 107
9/18/2018 SW-698 0-3 X X 11.2 2 44.4
9/18/2018 SW-699 0-3 X X 10.5 34.4 68.8
9/18/2018 SW-700 0-3 X X 15.1 36 72
9/18/2018 SW-700 FD 0-3 9078 FD X N/A 30.8 61.6
9/18/2018 B-450 1 X X 6.2 20 40
9/18/2018 B-451 1 X X 19.5 75 150
9/18/2018 B-452 1 X X 17 63.8 127.6
9/18/2018 B-453 1 X X 10.2 19.6 39.2
9/18/2018 B-453 FD 1 9078 FD X N/A 48.3 96.6
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 170f19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Amivl:lcal Method _ Result
Date Sampling Location/ID De PCBS | pops | PCBS | pegs |Adiusted
i o / (:;" Special Designation (aosu)/ (oa78) (sosu)/ o {pcw; Sample Notes
9/19/2018 B-238 6 X Pending N/A
9/19/2018 B-239 6 X Pending N/A
9/19/2018 B-330 6 X Pending N/A
9/19/2018 B-331 6 X Pending N/A
9/19/2018 B-332 6 X Pending N/A
9/19/2018 B-333 6 X Pending N/A
9/19/2018 B-334 6 X Pending N/A
9/19/2018 B-335 6 X Pending N/A
9/19/2018 B-336 6 X Pending N/A
9/19/2018 B-339 6 X Pending N/A
9/19/2018 B-340 6 X Pending N/A
9/19/2018 B-341 6 X Pending N/A
9/19/2018 B-342 6 X Pending N/A
9/19/2018 B-342-1 6 X Pending N/A
9/19/2018 B-343 6 X Pending N/A
9/19/2018 B-344 6 X Pending N/A
9/19/2018 B-345 6 X Pending N/A
9/19/2018 B-346 6 X Pending N/A
9/19/2018 B-347 6 X Pending N/A
9/19/2018 B-352 6 X Pending N/A
9/19/2018 B-353 6 X Pending N/A
9/19/2018 B-354 6 X Pending N/A
9/19/2018 B-355 6 X Pending N/A
9/19/2018 B-359 6 X Pending N/A
9/19/2018 B-364 6 X Pending N/A
9/19/2018 B-365 6 X Pending N/A
9/19/2018 B-366 6 X Pending N/A
9/19/2018 B-367 6 X Pending N/A
9/19/2018 B-368 6 X Pending N/A
9/19/2018 B-369 6 X Pending N/A
9/19/2018 B-370 6 X Pending N/A
9/19/2018 B-372 1 X Pending N/A
9/19/2018 B-372-1 b | X Pending N/A
9/19/2018 B-372 1 8082 MS/MSD X Pending N/A
9/19/2018 B-368N 6 X Pending N/A
9/19/2018 B-375 6 X Pending N/A
9/19/2018 B-376 6 X Pending N/A
9/19/2018 B-377 6 X Pending N/A
9/19/2018 B-378 6 X Pending N/A
9/19/2018 B-379 6 X Pending N/A
9/19/2018 B-380 6 X Pending N/A
9/19/2018 B-381 6 X Pending N/A
9/19/2018 B-383 1 X Pending N/A
9/19/2018 B-383-1 1 X Pending | N/A
9/19/2018 B-383 1 8082 MS/MSD X Pending N/A
9/19/2018 B-386 6 X Pending | N/A
9/19/2018 B-387 6 X Pending N/A
9/19/2018 B-388 6 X Pending | N/A
9/19/2018 B-389 6 X Pending | N/A
9/19/2018 B-390 6 X Pending | _ N/A
9/19/2018 B-391 6 X Pending N/A
9/19/2018 B-393 1 X Pending N/A
9/19/2018 B-393-1 1 X Pending | N/A
9/19/2018 B-393 1 8082 MS/MSD X Pending N/A
9/19/2018 B-397 6 X Pending N/A
9/19/2018 B-398 6 X Pending N/A
9/19/2018 B-399 6 X Pending N/A
9/19/2018 B-400 6 X Pending N/A
9/19/2018 B-401 6 X Pending N/A
9/19/2018 B-408 6 X Pending | N/A
9/19/2018 B-409 6 X Pending N/A
19/2018 - 0 . P 6 X Pending N/A
%{ W’Tﬁf’ it 1 6 X Pending N/A

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 180of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method _ Result _
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs
Special Designation | (8082A/ (8082A/ PCBs* | Sample Notes
Collected Number (ft) 3540C) (9078) 3540C) (9078)
9/20/2018 SW-389-B 0-3 X X Pending 353 70.6 Pending
9/20/2018 B-559-B 6 X X Pending 79.4 158.8 Pending
9/20/2018 B-629-B 6 X X Pending 26.8 53.6 Pending
9/20/2018 SW-356-A 2-6 X Pending N/A -
9/20/2018 w 0-5 X Pending N/A -
9/20/2018 SW-507-B 0-5 X Pending N/A -
9/20/2018 SW-506-B 0-4 X Pending N/A -
9/20/2018 SW-505-A 2 0-5 X Pending N/A -
9/20/2018 SW-82-A 4-6 X Pending N/A -
9/20/2018 SW-78-A 4-6 X Pending N/A -
9/20/2018 SW-97-A 2-6 X Pending N/A -
9/20/2018 SW-96-A 2-6 X Pending N/A -
9/20/2018 SW-94-A 2-6 X Pending N/A =
9/20/2018 B-755-B 7 X Pending N/A -
— -
9/20/2018 __SW-502-A 0-4 X Pending | N/A -
9/20/2018 'SW-503-A 0-5 X Pending N/A -
9/20/2018 B-535-B 10 X Pending N/A -
9/20/2018 SW-504-B 0-5 X Pending [ N/A -
9/20/2018 SW-84-A 4-6 X Pending N/A -
9/20/2018 B-88-B 9 X Pending N/A -
9/20/2018 SW-135-A 3-7 X Pending N/A -
9/20/2018 SW-134-A 3-7 X Pending N/A e
9/21/2018 B-732 4 X Pending N/A =
9/21/2018 B-733 4 X Pending N/A -
9/21/2018 B-734 4 X Pending N/A -
9/21/2018 B-735 4 X Pending N/A -
9/21/2018 B-735-1 4 X Pending N/A -
9/21/2018 B-735 MS/MSD 4 8082 MS/MSD X Pending N/A -
9/21/2018 B-737 4 X Pending N/A -
9/21/2018 B-736 4 X Pending N/A -
9/21/2018 B-739 4 X Pending N/A -
9/21/2018 B-740 4 X Pending N/A -
9/21/2018 B-741 4 X Pending N/A -
9/21/2018 B-742 4 X Pending N/A -
9/21/2018 B-743 4 X Pending N/A -
9/21/2018 B-744 4 X Pending N/A -
9/21/2018 B-745 4 X Pending N/A -
9/21/2018 B-746 4 X Pending N/A -
9/21/2018 B-747 4 X Pending N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 190f19 9/24/2018





